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ESTIMATE RUN 08/30/2011

ESTIMATE SUMMARY 14:42:46

CONTID: C17410         ESTIMATE NO: 0003 FINL 2005

PCN: 17410-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH50B & BONFORTE INTER. IMPROV PERCENT TIME:

PROJECT NO: SHE0504-059                   

SH50B & BONFORTE INTER. IMPROV

NAME OF ROAD: 050B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 08/30/2011 DATE TIME STARTED 08/18/2010

1541 STOCKYARD ROAD DATE LET 06/17/2010 DATE WORK BEGAN 07/28/2010

 DATE AWARDED 06/28/2010 DATE TIME STOPPED 10/26/2010

 DATE CONTRACT EXECUTED 07/26/2010 DATE ACCEPTED 10/26/2010

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 08/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 502,139.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 432,535.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,488.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

88.59%

57,283.97

0.00

0.00

6,488.03

$

$

$

$

444,855.83

0.00

444,855.83

0.00

444,855.83

0.00

0.00

444,855.83

0.00

AMOUNT DUE 444,855.83 6,488.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,488.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

42.0 TIME ALLOW: 42

ORIG TIME ALLOW: 40



CONTID: C17410         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0008 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

750.00000 750.001.000

0.00

0010 *Removal of Delineator 11.000

0.000

202-00090  
 

11.000

EACH

8.00000 88.0011.000

0.00

0015 Removal of Median Cover 126.000

0.000

202-00195  
 

151.000

SY  

12.00000 1,512.00126.000

0.00

0020 Removal of Sidewalk 8.000

0.000

202-00200  
 

44.000

SY  

15.00000 120.008.000

0.00

0025 Removal of Curb and Gutter 434.000

0.000

202-00203  
 

485.000

LF  

6.00000 2,604.00434.000

0.00

0030 Removal of Asphalt Mat 4,583.000

0.000

202-00220  
 

4,583.000

SY  

4.70000 21,540.104,583.000

0.00

0035 *Removal of Pavement Marking 969.000

0.000

202-00250  
 

4,236.000

SF  

1.00000 969.00969.000

0.00

0040 *Removal of Ground Sign 8.000

0.000

202-00810  
 

9.000

EACH

38.00000 304.008.000

0.00

0045 *Removal of Pull Box 7.000

0.000

202-00827  
 

7.000

EACH

45.00000 315.007.000

0.00

0050 *Removal of Traffic Signal Head 8.000

0.000

202-00831  
 

8.000

EACH

50.00000 400.008.000

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Pedestrian Push Button 8.000

0.000

202-00860  
 

8.000

EACH

21.00000 168.008.000

0.00

0060 *Removal of Guardrail Type 3 541.000

0.000

202-01130  
 

541.000

LF  

2.60000 1,406.60541.000

0.00

0065 Unclassified Excavation (Complete In Place) 575.000

0.000

203-00010  
 

575.000

CY  

10.00000 5,750.00575.000

0.00

0070 Embankment Material (Complete In Place) 425.000

0.000

203-00060  
 

425.000

CY  

26.55000 11,283.75425.000

0.00

0075 Erosion Log (12 Inch) 300.000

0.000

208-00002  
 

400.000

LF  

6.00000 1,800.00300.000

0.00

0080 Erosion Control Supervisor 42.000

0.000

208-00206  
 

42.000

DAY 

150.00000 6,300.0042.000

0.00

0085 *Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

400.00000 400.001.000

0.00

0090 Adjust Manhole 1.000

0.000

210-04010  
 

2.000

EACH

500.00000 500.001.000

0.00

0095 *Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,325.00000 1,325.001.000

0.00

0100 Adjust Valve Box 1.000

0.000

210-04050  
 

1.000

EACH

500.00000 500.001.000

0.00

0105 Seeding (Native) 0.100

0.000

212-00006  
 

0.100

ACRE

5,000.00000 500.000.100

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Flexible Growth Medium 0.100

0.000

213-00009  
 

0.100

ACRE

5,000.00000 500.000.100

0.00

0115 Soil Retention Blanket (Class 1) 34.000

0.000

216-00021  
 

105.000

SY  

2.50000 85.0034.000

0.00

0120 Aggregate Base Course (Class 6) 1,016.210

0.000

304-06000  
 

1,038.000

TON 

22.00000 22,356.621,016.210

0.00

0125 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 660.360

0.000

403-34841  
 

769.000

TON 

65.20000 43,055.47660.360

0.00

0130 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

12.000

LF  

112.00000 448.004.000

0.00

0133 Riprap (Special) 43.820

0.000

506-00013  
 

43.820

TON 

64.52000 2,827.2743.820

0.00

0135 Grouted Riprap 357.000

0.000

506-00035  
 

357.000

SY  

64.15000 22,901.55357.000

0.00

0140 Bituminous Slope and Ditch Paving (Asphalt) 630.620

0.000

507-00400  
 

630.620

TON 

86.50000 54,548.63630.620

0.00

0142 Concrete Class B 17.500

0.000

601-01000  
 

17.500

CY  

252.50000 4,418.7517.500

0.00

0145 30 Inch Corrugated Steel Pipe 68.000

0.000

603-10300  
 

68.000

LF  

103.25000 7,021.0068.000

0.00

0150 18 Inch Steel End Section 0.000

0.000

603-30018  
 

4.000

EACH

640.00000 0.000.000

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 30 Inch Steel End Section 1.000

0.000

603-30030  
 

1.000

EACH

950.00000 950.001.000

0.00

0160 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,850.00000 3,850.001.000

0.00

0165 4 Inch Non-Perforated Pipe Underdrain 60.000

0.000

605-00004  
 

60.000

LF  

34.40000 2,064.0060.000

0.00

0170 4 Inch Perforated Pipe Underdrain 75.000

0.000

605-00040  
 

85.000

LF  

34.40000 2,580.0075.000

0.00

0175 *Guardrail Type 3 (6-3 Post Spacing) 700.000

0.000

606-00301  
 

1,220.000

LF  

13.50000 9,450.00700.000

0.00

0180 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

3.000

EACH

1,645.00000 4,935.003.000

0.00

0185 *Concrete Sidewalk 6.000

0.000

608-00000  
 

23.000

SY  

32.90000 197.406.000

0.00

0190 *Concrete Curb Ramp 128.000

0.000

608-00010  
 

128.000

SY  

77.00000 9,856.00128.000

0.00

0195 *Curb and Gutter Type 2 (Section I-B) 315.000

0.000

609-21010  
 

332.000

LF  

12.25000 3,858.75315.000

0.00

0200 *Curb and Gutter Type 2 (Section II-B) 244.000

0.000

609-21020  
 

294.000

LF  

14.25000 3,477.00244.000

0.00

0205 *Median Cover Material (Concrete) 1,394.000

0.000

610-00030  
 

1,394.000

SF  

5.35000 7,457.901,394.000

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

10.000

EACH

18.00000 0.000.000

0.00

0215 *Delineator (Type II) 4.000

0.000

612-00002  
 

4.000

EACH

19.00000 76.004.000

0.00

0220 *Delineator (Type III) 3.000

0.000

612-00003  
 

4.000

EACH

20.00000 60.003.000

0.00

0225 *2 Inch Electrical Conduit (Bored) 1,313.000

0.000

613-00206  
 

1,395.000

LF  

12.00000 15,756.001,313.000

0.00

0230 *3 Inch Electrical Conduit (Bored) 930.000

0.000

613-00306  
 

1,010.000

LF  

14.00000 13,020.00930.000

0.00

0235 *Pull Box (16"x24"x12") 2.000

0.000

613-07026  
 

2.000

EACH

290.00000 580.002.000

0.00

0240 *Pull Box (24"x36"x18") 8.000

0.000

613-07034  
 

8.000

EACH

590.00000 4,720.008.000

0.00

0245 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0250 *Sign Panel (Class I) 23.000

0.000

614-00011  
 

35.000

SF  

15.00000 345.0023.000

0.00

0255 *Sign Panel (Class II) 85.000

0.000

614-00012  
 

91.000

SF  

17.00000 1,445.0085.000

0.00

0260 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

8.000

0.000

614-01573  
 

10.000

EACH

360.00000 2,880.008.000

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

595.00000 4,760.008.000

0.00

0270 *Pedestrian Push Button 8.000

0.000

614-72860  
 

8.000

EACH

105.00000 840.008.000

0.00

0275 *Flashing Beacon 1.000

0.000

614-80000  
 

1.000

EACH

2,990.00000 2,990.001.000

0.00

0280 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

3.000

EACH

1,290.00000 1,290.001.000

0.00

0283 Water Line (Special) 1.000

0.000

619-00010  
 

1.000

L S 

12,710.75000 12,710.751.000

0.00

0285 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

7,600.00000 7,600.001.000

0.00

0290 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

38,100.00000 38,100.001.000

0.00

0292 Mobilization (without Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

550.00000 550.001.000

0.00

0295 *Thermoplastic Pavement Marking (Inlaid) 1,467.000

0.000

627-00003  
 

1,636.000

SF  

7.00000 10,269.001,467.000

0.00

0300 *Epoxy Pavement Marking 94.000

0.000

627-00005  
 

94.000

GAL 

70.00000 6,580.0094.000

0.00

0302 Pavement Marking Paint (Waterborne) 1.000

0.000

627-00011  
 

1.000

GAL 

40.00000 40.001.000

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Flagging 38.000

0.000

630-00000  
 

100.000

HOUR

19.00000 722.0038.000

0.00

0310 *Traffic Control Inspection 19.000

0.000

630-00007  
 

19.000

DAY 

30.00000 570.0019.000

0.00

0315 *Traffic Control Management 43.000

0.000

630-00012  
 

43.000

DAY 

400.00000 17,200.0043.000

0.00

0320 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

4.000

EACH

25.00000 100.004.000

0.00

0325 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

48.000

EACH

28.00000 280.0010.000

0.00

0330 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

31.000

EACH

30.00000 930.0031.000

0.00

0335 *Construction Traffic Sign (Special) 76.000

0.000

630-80344  
 

80.000

SF  

10.00000 760.0076.000

0.00

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

400.00000 800.002.000

0.00

0345 *Drum Channelizing Device 50.000

0.000

630-80360  
 

50.000

EACH

25.00000 1,250.0050.000

0.00

0350 Concrete Barrier (Temporary) 880.000

0.000

630-80370  
 

900.000

LF  

27.00000 23,760.00880.000

0.00

0355 *Traffic Cone 55.000

0.000

630-80380  
 

100.000

EACH

4.00000 220.0055.000

0.00
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PCN: 17410-BID    ESTIMATE RUN 08/30/2011

PROJECT: SHE0504-059                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1.000

EACH

850.00000 850.001.000

0.00

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,500.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

150.000

F A 

1.00000 0.000.000

0.00

0385 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0390 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0394 Added Item (Lump Sum)/ -571.710

0.000

900-00014  
 

0.000

L S 

1.00000 -571.71-571.710

0.00

0395 F/A Water Lines 0.000

0.000

700-70270  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 444,855.830.00502,139.80CURRENT AMT0200 $ $ $

$ 444,855.830.00$502,139.80$CURRENT AMTPROJECT TOTAL


